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PGE01 1 MOD_PR01 Level 1A SDST/Seaton MD0 GSFC 2.1.4 2.1.3 8/30/99 9/1/99 8/31/99
GDAAC at-launch is  2.1.3, 2.1.4 is MODAPS 
only

PGE01 1 MOD_PR03 Geolocation SDST/JB&RW MD0 GSFC 2/19/99 4/23/99 5/21/99

PGE02 1 MOD_PR02 Level 1B Guenther MD1 GSFC 2.2.1 2.2.1 6/3/99 6/3/99
DAAC version is 2.2.0 awaiting promotion 
to ops

PGE03 2 MOD_PR07 Atmospheric Profiles Menzel MD1 GSFC 2.4.3 2.4.3 8/20/99 8/20/99 In SSI&T at GDAAC, DAAC version is 2.4.1

PGE03 2 MOD_PR35 Cloud Mask Menzel MD1 GSFC 8/20/99 8/20/99 1999 NISE ancillary data needed

PGE03 2 MOD_PRVOLCVolcano Alert Flynn MD1 GSFC 12/23/97 5/28/99

PGE71 1 MOD_PR71 Level 1A  subsetter Seaton MD0 GSFC 2.0.4 2.0.3 4/23/99 7/15/99 7/15/99 9/15/99 10/8

DAAC at-launch version is 2.0.5 which fixes 
a ddts regarding version of PGE which 
produced the product

PGE04 2 MOD_PR04 
Aerosol-Land and 
Sea Kaufman MDA1 GSFC 2.3.1 2.3.1 12/17/98 5/6/99 10/1/99 10/1/99 11/15

PGE04 2 MOD_PR05 Precipitable Water Gao MDA1 GSFC 12/17/98 5/6/99 10/1/99 10/1/99 11/15

PGE05 2 MOD_PR04L
Interim Daily 
Atmosphere SDST/Hucek MDL3 GSFC 2.3.2 2.3.1 7/13/99 8/6/99 11/15

Needs a script update for 2 hour 
att/ephem, also needs 

PGE06 2 MOD_PR06C Cloud - Create HDF Menzel MDA1 GSFC 2.5.0 2.5.0 4/30/99 5/24/99 10/1/99 10/1/99 11/15

PGE06 2 MOD_PR06CD 
Cloud - Cirrus 
Detection Gao MDA1 GSFC 1/4/99 5/24/99 10/1/99 10/1/99 11/15

PGE06 2 MOD_PR06CT 
Cloud- Cloud Top 
Prop. Menzel MDA1 GSFC 12/30/98 5/24/99 10/1/99 10/1/99 11/15

PGE06 2 MOD_PR06OD
Cloud - Optical 
Depth King MDA1 GSFC 7/20/99 7/21/99 10/1/99 10/1/99 11/15

PGE07 2 MOD_PR10 L2 Snow Hall MDL1 NSIDC 2.3.0 2.3.0 8/30/99 9/2/99 9/28/99

PGE08 2 MOD_PR29 L2 Sea Ice Hall MDL1 NSIDC 2.2.9 2.2.8 8/18/99 8/31/99 9/28/99 8/30

PGE09 2 MOD_PR18_L2 Ocean Color Evans MDO1 GSFC 2.2.9 2.2.9 08/03/99 08/03/99
PGE10 2 MOD_PR28_L2 Sea Surface Brown MDO1 GSFC 2.2.9 2.2.9 08/03/99 08/03/99 9/30 V2.2.9 will be run this weekend

PGE11 2 MOD_PR09
L2 Surface 
Reflectance Vermote MDL3 GSFC 2.2.20 2.2.17 9/27/99 10/8

PGE12 2g MOD_PRMGPNL2G Pointers Justice MDL5 GSFC 2.2.0 2.1.7 9/17/99 10/15 V2.2.0 in I&T

PGE12 2g MOD_PRMGR L2G Geoangles Justice MDL5 GSFC 9/17/99 10/15
PGE13 2g MOD_PRMGR Reflectance Justice MDL5 GSFC 2.2.0 2.1.6 7/8/99 7/8/99 7/9/99 10/15 V2.2.0 in I&T

PGE14 2g MOD_PRMGR L2G Snow Justice MDL5 GSFC 2.2.0 2.1.7 7/8/99 7/8/99 7/9/99 V2.2.0 in I&T

PGE15 2g MOD_PRMGR L2G Sea Ice Justice MDL5 GSFC 2.2.0 2.1.7 7/8/99 7/8/99 7/9/99 V2.2.0 in I&T

PGE16 2 MOD_PR11A1 L2/L3 LST Wan MDL4 GSFC 2.1.23 2.1.21 8/13/99 8/13/99 9/15/99 10/15  11_L2 inserts, 11A1 and 11B1 failed insert

PGE17 2 MOD_PRNMC
Oceans Ancil. Met. 
Preproc. SDST/Devine PROSTAT GSFC 2.1.2 2.1.2 8/16/99 8/16/99

PGE19 2 MOD_PROZN
Oceans Anc. Ozone 
Preproc. SDST/Devine PROSTAT GSFC 2.1.2 2.1.2 8/16/99 8/16/99
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PGE20 3 MOD_mtbin
L3 Oceans Interim 
daily Evans MDO2 GSFC 2.2.10 2.2.10 8/30/99 9/1/99 9/1/99

PGE21 3 MOD_PR09A 
L3 Surface Reflect. - 8 
day Justice MDL10 EDC 2.2.13 2.2.12 8/31/99 11/3

PGE22 3 MOD_PRAGG L3 Aggregation MODLAND/SDS MDL5 EDC 2.1.1 2.1.1 9/15/98 5/13/99 5/30/99 6/2/99

PGE23 3 MOD_PR43B 
BRDF/Albedo - 16 
day Strahler MDL12 EDC 2.1.5 2.1.5 8/11/99 8/11/99 9/24/99 10/1/99 11/15 Fix needed from developer

PGE25 3 MOD_PR13A1 VI - 16 day, 250m Huete/Justice MDL12 EDC 2.0.6 2.0.6 7/20/99 7/20/99 9/9/99 9/15/99 11/15

PGE29 3 MOD_PR14A L3 Fire - 8 day Justice MDL10 EDC 2.2 2.1.9 8/19/99 8/19/99 11/15

PGE31 3 MOD_PR11A2 LST- 8 day Wan MDL10 EDC 2.0.6 2.0.6 8/16/99 8/17/99 9/2/99 9/8/99 10/23

PGE33 3 MOD_PR15A1 LAI/FPAR daily Running MDL5 EDC 2.1.8 2.1.7 8/20/99 8/20/99 I&T on 2.1.8

PGE34 3 MOD_PR15A2 LAI/FPAR - 8 day Running MDL10 EDC 2.0.5 2.0.4 9/2/99 9/2/99 9/20/99 9/27/99 11/9

PGE35 3 MOD_PR13A2 VI -16 day, 1km Huete/Justice MDL12 EDC 2.0.4 2.0.3 9/13/99 9/13/99 9/24/99 10/1/99 11/15
2.0.4 is not expected to fix the failure from 
9/9 test

PGE36 4 MOD_PR17A1 L4 PSN daily, 1km Running EDC 10/23/98

PGE37 4 MOD_PR17A2 L4 PSN 8 day, 1km Running MDL10 EDC 10/23/98

PGE38 4 MOD_PR17Y L4 NPP year, 1km Running EDC 10/23/98

PGE40 3 MOD_PR12M 
L3 Landcover - 
Monthly Strahler MDL14 EDC 2.0.3 2.0.2 11/9/98 7/23/99

PGE43 3 MOD_PR10A1 L3 Snow - daily Hall MDL5 NSIDC 2.1.4 2.1.4 8/20/99 8/20/99 8/30

PGE44 3 MOD_PR29A1 Sea Ice - daily Hall MDL5P NSIDC 9/1/99 9/3/99 10/15/99 10/20/99 11/15
 ESDTs needed for day and night due to 
ECS 10/8

PGE45 3 MOD_PR10A2 Snow - 8 day Hall MDL10 NSIDC 2.1.5 2.1.4 8/27/99 9/4/99 9/4/99

PGE46 3 MOD_PR10C1 Snow - daily CMG Hall MDL9 NSIDC 4/23/99

PGE49 3 MOD_mtbin time binner (weekly) Evans MDO3 GSFC 2.2.11 2.2.10 5/7/99 6/4/99 9/15/99 2.2.11 in I&T

PGE50 3 MOD_mfill hole filler for ref. file Evans MDO3 GSFC 2.2.13 2.2.10 8/31/99 8/31/99 9/28/99 1/1 2.1.13 installed in I&T

PGE50 3 MOD_mtbin
time binner(3 week 
refer) Evans MDO3 GSFC 5/7/99 6/4/99 9/22/99 9/22/99 1/1

PGE51 3 MOD_PR27_Y Ocean Productivity Esaias MDO5 GSFC 2.1.8 2.1.8 6/26/98 8/16/99

PGE53 3 MOD_mcloud Daily, cloud clearing Evans MDO4 GSFC 2.2.11 2.2.10 8/24/99 8/24/99 9/25/99 9/30/99 1/1

PGE54 3 MOD_mtbin Weekly, time binner Evans MDO4 GSFC 2.2.8 2.2.8 5/7/99 6/4/99 9/25/99 9/30/99 1/1

PGE56 3 MOD_PR08D L3 Atmosphere - Daily King MDA3 GSFC 2.3.4 2.3.3 8/20/99 8/20/99 11/1 Version 2.3.4 in I&T

PGE56 3 MOD_PR08DC 
L3 Atm.-Day, Create 
HDF King MDA3 GSFC 8/20/99 8/20/99 11/1 ESDT metadata fix received (8/11)

PGE57 3 MOD_PR08M 
L3 Atmosphere - 
Monthly King MDA5 GSFC 2.3.6 2.3.5 8/20/99 8/20/99 9/16/99 10/22 ESDT metadata fix received (8/27)

PGE57 3 MOD_PR08MC
L3 Atm. -Mth, Create 
HDF King MDA5 GSFC 8/20/99 8/20/99 8/27/99 9/16/99 10/22 ESDT metadata fix received (8/27)

PGE60 1 MOD_PR03CP
Geolocation  Control 
Points SDST/JB MDL1 2.1.0 8/19/99 8/20/99 10/5/99 10/12/99

PGE66 3 MOD_PR44A L3 250m Land Cover Townsend EDC 9/22/98
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PGE67 3 MOD_PR10C2 Snow - 8 day CMG Hall NSIDC

PGE68 3 MOD_PR29C2 Sea Ice- 8 day CMG Hall NSIDC

PGE69 3 MOD_PR08T 
L3 Atmosphere - 
Zonal King MDA2 GSFC 2.4.0 2.3.1 2/3/99 5/10/99 6/4/99 2.4.0 in I&T

PGE69 3 MOD_PR08TC 
L3 Atm.- Zone, Create 
HDF King MDA2 GSFC 12/2/98 5/10/99 6/4/99 2.4.0 in I&T

PGE70 3 MOD_PR08W
L3 Atmosphere 
Weekly King MDA4 GSFC 2.3.5 2.3.4 6/28/99 11/1

MAPI 2.3.2 SDST 4/13/99 4/23/99
SDST Toolkit 2.0 SDST 6/18/99 6/21/99 6/21/99 6/21/99
Oceans Libraries SDST 4/9/99 4/29/99
Atmos.Lib 2.1 SDST 12/9/98 5/6/99
SIPS Ingest SDST 4/15/99 5/10/99 5/12/99 5/12/99
SIPS Deliver SDST 5/18/99 6/14/99 6/14/99 6/14/99

Key for PGE production status columns Key for Comments column

Completed
ESDT Descriptor metadata errors in ECS 
system

Work in progress
PGE metadata changes needed to match 
baseline

Not finished
PGE metadata and ECS ESDT changes 
needed

Moved to Post-launch New ESDTs needed

Key for Inserts into Archive column
Clean insert into archive

Mixed results, some ESDTs insert but not all
MODAPS mcf matches ECS baseline at DAAC

Will not be archived at the DAACs

Key for Clean Insert or Work Around 
Clean insert or Work Around with minor 
Fatal, can not insert into archve
Will not be archived at the DAACs
Not tested yet
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